

BCC DS
RECEIVED
 06/05/2026
APPLICATION REF
 A006885564

LEROY PALMER

CONSULTING ENGINEERS

ACN 125 942 163 ABN 18 103 980 081

Building Design
 Structural Engineering
 Civil Engineering
 Hydraulic Engineering
 Project Management

Suite 8, Capital Place
 195 Hume Street
 PO Box 1413
 Toowoomba, Qld 4350
 Phone (07) 4638 7655

DRAWING AND DOCUMENT TRANSMITTAL REGISTER

To	John L Pierce Transport
Cc	
Address	Billw@ilp.com.au
Attention	Bill Weiley
Project	Lot 12 Harris Road, Pinkenba

Project No
18648

Sheet
2

Day	PREV. REV	5	6	6						Latest Rev
Month		12	3	5						
Year		25	26	26						

DRAWING REGISTER

Dwg No	Document Title	This Revision								
DA00	Project Drawing Schedule	1								1
DA01	Site Plan	3								3
DA02	Floor Plan and 3d Views	1								1
DA03	Project Drawing Schedule	1								1
DA04	Stormwater Management Plan	1		3	4					4
DA05	Bio-Retention Basin Details	1		3						3
DA06	Retaining Wall Details	1								1
DA07	Bulk Earthworks Plan	1								1
DA08	Bulk Earthworks Section and Details	1								1
DA09	Vehicle Swept Path - AV	1								1
DA10	Vehicle Swept Path - Refuse Truck	1								1
C00	Project Drawing Schedule	1								1
C01	Bulk Earthworks Plan	1								1
C02	Retaining Wall Details	1								1
C03	Roof Drainage Plan	1								1
C04	Stormwater Management Plan	1								1
C05	Bio-Retention Basin Details	1								1
C06	External Pavement Plan and Details	1								1
C07	Access Ramp Details	1								1
H01	Sewer Drainage Plan	1								1
H02	Plumbing Expansion Joint Details	1								1
H03	Water Reticulation Plan	1								1
S00	Project Drawing Schedule and General Notes		1							1
S01	Slab and Foundation Plan	1	2							2
S02	Slab and Foundation Details - Sheet 1 of 2		1							1
S03	Slab and Foundation Details - Sheet 2 of 2		1							1
S05	Concrete Wall Panel Marking Elevations	1	2							2
S06	Concrete Wall Panel Details		1							1
S07	Steelwork Marking Plan	1	2							2
S08	Steelwork Marking Elevations - Sheet 1 of 2	1	2							2
S09	Steelwork Marking Elevations - Sheet 2 of 2	1	2							2
S10	Steelwork Details - Sheet 1 of 3		1							1
S11	Steelwork Details - Sheet 2 of 3		1							1
S12	Steelwork Details - Sheet 3 of 3		1							1
DA101	Site Plan	2		4	5					5
DA102	Workshop Floor Plan	2		4						4
DA103	Building Elevations and 3D Views	2								2
DA104	Harris Road Verge Plan	1								1
A100	Project Drawing Schedule	1								1
A101	Site Plan	1								1
A102	Workshop Floor Plan	1								1
A103	Workshop Elevations	1								1
A104	Building Sections	1								1
A105	Amenities Plans and Details	1								1
A106	Amenities Details	1								1
A107	Roof Plan	1								1

A108	Slab Set Out Plan	1								1
A109	Door Schedule	1								1
A110	3D Views	1								1
A111	Harris Road Verge Plan	1								1
DOCUMENTS										
L04	Traffic Impact Assessment	1								1
L05	Response to Further Advice	1								1
L06	Change Application Letter	1								1
Form 5	Change Application Form 5	1								1
Form 15			1							1
L07	Response to Information Request			1						1

DESPATCH REGISTER

To	Contact Name	Company Name	No of Copies							
Client	Bill Weiley	John L Pierce Transport		1	1	1				

DRAWING DESPATCH AND STATUS

DRAWING STATUS

PH - Project on HOLD
 CP - Concept (Not for Construction)
 P - Preliminary (Not for Construction)
 T - Tender (Not for Construction)
 DA - Development Approval
 BA - Building Approval
 C - Construction
 AC - As Constructed

DESPATCH CODES

C - Courier
 M - Mail
 P - Picked Up
 D - Delivered
 E - Email

A4	X	X							
A3	X	X							
A1									
STATUS	BA	DA							
DESPATCH	E	E							
ACAD									
PLOT FILES									
PDF	X	X							
HARDCOPY									
SENT BY	JC	MD							

NOTE - Drawing Scales

A3 at (1:1) Reduced (x2) to A4 landscape = 1/2 Scale

A1 at (1:1) Reduced (x2) to A3 = 1/2 Scale